
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:49 PM

Run date

Time

Reviewer: Liu, Tai-Lin 24-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 046 Date: 18-Mar-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 191

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Install the bearing pads on the west line temp. truss pedestals by Aaron's group.

2. Bolt splicing between crossbeam 01 and OBG Lift L2E.

3. Transporting the gravel away around W2 tower after breaking the concrete ground for the past 2 days.

056 X-L02-CBM.056

Attachment

Bolt Splicing between Crossbeam and OBG Lift L2E Bolt Inspection
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 046 Date: 18-Mar-2010 Thursday

Preparing Crossbeam 02 at Pier 7 Install Bearing Pads on Pedestal for "W" Line Temp. Truss

Transporting the Gravel Away, Track of the Auto Welding Machine

Page 2 of 2ddrRptbyBidItem


